

LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 26 JANUARY 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

The DCI Security Staff has submitted a requisition to Procurement Division requesting the purchase of a replacement chase car. []

II. Items/Events of Major Interest:

1. Vehicle Armoring: Motor Pool armorers are in the process of armoring two cars [] an Oldsmobile Cutlass and an Oldsmobile Delta 88. To date, 90 percent of the work on both cars has been completed. []

2. Disposal of Magnetic Tapes [] On 19 January 1983, approximately 133 boxes of magnetic computer tapes were destroyed []

4. SOMAT: Beginning 26 January 1983, test runs will be made on the SOMAT BF-40. Tests and inspections will last approximately two weeks. []

5. ODP Renovations: The Data Base Control Center will relocate from Room 5D55 to Room GG2202 Headquarters Building. Drawings for the renovations are 95 percent complete. []

6. Relocation of OF/CSAD: Drawings are complete to relocate OF/CSAD from Ames [] On 17 January 1983 ADS met with FEB and the Property Manager [] to review the drawings for the purpose of establishing an early construction

date. Security will submit the security survey and verification of the location for the alarm conduit in the construction area.

25X1



7. Polygraph Expansion: Phase II of the renovation of the 1F006 area at Headquarters is 96 percent complete. Painting of the ceilings and walls will be delayed until a masonry wall has been removed.

25X1



III. Significant Events Anticipated During the Coming Week:

No items this reporting period.

25X1



Chief
Logistics Services Division